KW_Builders_Phase_Map_Letter_Print-2.png

KW BUILDERS, INC


SoCal EDISON SAFETY BOLLARD INSTALLATION

CYPRESS HOMEOWNERS ASSOCIATION

COMMUNITY PARKING AREA CONSTRUCTION PHASE MAP

PROJECT DATES
NOVEMBER 16, 2026 – JANUARY 12, 2027

Each parking bank will take approximately 3 weekdays to complete.



PHASE SCHEDULE

1	Phase 1	Nov 16 – Nov 18	9	Phase 9	Dec 9 – Dec 11
2	Phase 2	Nov 19 – Nov 23	10	Phase 10	Dec 14 – Dec 16
3	Phase 3	Nov 24 – Nov 26	11	Phase 11	Dec 17 – Dec 21
4	Phase 4	Nov 20 – Nov 23	12	Phase 12	Dec 22 – Dec 24
5	Phase 5	Nov 24 – Nov 26	13	Phase 13	Dec 28 – Dec 30
6	Phase 6	Nov 27 – Nov 30	14	Phase 14	Jan 4 – Jan 6
7	Phase 7	Dec 1 – Dec 3	15	Phase 15	Jan 7 – Jan 12
8	Phase 8	Dec 4 – Dec 8			

WORK SEQUENCE

1. Start at the north east section.
2. Complete each parking bank (approximately 3 weekdays).
3. Progress from north to south within each section.
4. Continue moving west to the next section.
5. Follow posted signage for current work area.

LEGEND

- Community Boundary
- Phase Area
- Progression (N to S)
- Progression (S to N)

SAFETY & PARKING REMINDERS

- Remove vehicles before work begins.
- Follow all posted signs and barricades.
- Use designated temporary parking areas.
- Do not enter restricted work zones.
- Be aware of construction equipment and crews.

KW BUILDERS, INC 562.374.0200 | office@kwbuildersinc.com | kwbuildersinc.com

Thank you for your cooperation.